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Attachment #3 - Commitments/Agreements Status List
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Aggregate Area Status
July 18, 1991
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Distribution:

Pamela Innis, EPA (B5-01)
Donna Lacombe, PRC
Ward Staubitz, USGS
Diane Clark, DOE (A5-55)
Doug Fassett, SWEC (A4-35)
Mary Harmon, DOE-HQ (EM-442)

Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Merl Lauterbach, WHC (H4-55)
Linda Powers, WHC (B2-35)
Don Praast, GAO (A1-80)

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD

Ronald E. Gerton (A6-80)
Director, DOE-RL

Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD

Steven H. Wisness
Tri-Party Agreement, Prog. Mgr.

Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

ADMINISTRATIVE RECORD: 100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5,
100-KR-1, 100-KR-4, 100-NR-1, 100-NR-3; Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the
distribution list.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Aggregate Area Status

July 18, 1991

1. The status of the outstanding action items was reviewed by Alan Krug
(WHC) and updates were obtained (see Attachment #3).

2. Alan Krug suggested that a meeting be scheduled for negotiation of the
scope of work required to meet milestone M-30-01. The milestone is
related to investigation of the Columbia River. Merl Lauterbach (WHC)
said that there were a number of other related issues that needed to be
discussed. A meeting will be held August 1, 1991 to discuss M-30-01,
the river impact study and a number of other regional non-intrusive
issues.

3. On the morning of August 2, 1991, there will be a cultural resources
site tour.
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Attachment #2

Attendance List

Aggregate Area Status
,]une-19-; 1991
it/ ly Ia

Name Organization\Responsibility Phone

Harris, Allan DOE-RL Unit Manager 509-376-4339
Shafer, David DOE-RL Unit Manager 509-376-4670

Cline, Chuck Ecology U.M. Hydrogeo. 206-438-7556
Hibbard, Richard Ecology CERCLA Unit 206-493-9367
Cross, Steve Ecology CERCLA Unit 206-459-6675
Goldstein, Larry Ecology Unit Manager 206-438-7018
Allender, Robert Brown & Ecology Support 206-244-7005

^ Caldwell

C° Innis, Pamela EPA Unit Manager 509-376-4919
Sherwood, Doug EPA Unit Manager 509-376-9529

^ Lacombe, Donna PRC EPA Contractor 206-624-2692

Fassett, Doug SWEC GSSC 509-376-5011
Fryer, Bill SWEC GSSC 509-376-9830
Knox, Kathy CNES GSSC 509-376-5011
Shigley, Diane SWEC GSSC 509-376-5038

Drost, Brian USGS EPA Support 206-593-6510
Staubitz, Ward USGS EPA Support 206-593-6510

^ Day, R. E. WHC HR-1 509-376-7602
_ Downey, Hal WHC ER Programs 509-376-5539

Krug, Alan WHC 509-376-5634
^ Lauterbach, Merl WHC Env. Eng. 509-376-5257

Weiss, Steve WHC Eco. Inves. 509-376-1683



Attachment #3

Commitments/Agreements Status List

Area Status
9; 1991

Item No. Action Status

IBC.1 A presentation on the Environmental Closed
Restoration Document is planned for the Doug Sherwood (EPA)
next meeting. Action: Jim Patterson gave his permission to

close this action item
(7/18/91).

1HR1.25 The HR and DR work plans will be Closed
reviewed by the regulators for This action action has
incorporation of their comments. Public become moot due to the
review is on hold pending DOE-RL review TPA change package and
of cost estimates. DOE will provide a the need to rescope the
schedule for the cost estimates by the work plans (7/18/91).
next operable unit manager meeting.
Action: Jim Goodenough (10/17/90, HR1-
UMM)

1HR1.26 Provide a schedule to Ecology for the Closed
completion of the HR-1, HR-3 and DR-1 The schedule for
work plans. Action: Mike Thompson, Jim completion of those
Goodenough (10/16/90, GT.UMM) plans is now

established in the TPA
change package
(7/18/91).

1HR3.27 Determine the next critical date for Closed
completing the HR-3 work plan. Action: This action is
Bob Stewart (10/16/90, GT.UMM) satisfied by the TPA

change package.
(7/18/91)

1HR1.28 Determine when the topographic mapping Open
will be available on HEIS, who is The data has been
responsible for digitizing the mapping, digitized. The
and when it will be available. Action: question of when the
Alan Krug (11/15/90) data will be entered

into HEIS remains open
(7/18/91).



1HR3.29 Provide regulators with information Open: WHC sent a
about the situation concerning the letter to DOE on July
cooling-water discharge pipeline/vent 11 to request guidance
pipes on the island opposite D reactor. on the extent of NEPA
Action: Jim Goodenough (11/15/90) documentation required.

Dave Shafer will check
on the required NEPA
Documentation
(7/18/91).

1HR1.30 Check previous UMM minutes to identify
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)

Closed
The outstanding action
items from the 100
areas have been
combined in the minutes
for the 100 aggregate
area (7/18/91).

1HR1.31 Resolve the question of DSHS agreement Closed
on the Process Effluent Pipeline A letter dated 6/28/91

G^d Integrity Assessment/Air Compliance was received from the
Finding. Action: L. Goldstein Department of Health
(1/15/90) stating they have met

rkr the air compliance
requirements. The
remote camera survey
may now proceed

x (7/18/91).

° 1HR3.32 Regarding the removal of the vent pipes, Open
WHC will: 1) Determine the need for an Resolution of the
ACE permit; 2) obtain a letter from ACE overall action is
that gives approval to begin work before pending (7/18/91).
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:

-- A. Krug (1/15/90)

a` 1HR1.33 Place Ecology's letter, regarding their Closed (7/18/91)
nonacceptance of the concurrent review
process, in the Administrative Record.
Action: A. Krug (1/15/90)

1HR3.34 Obtain concurrence from the regulators Closed
on proposed changes in scope to the 100- A change request was
HR-3 Biotic Sampling Program. Action: submitted (7/18/91).
A. Krug (WHC) 1/24/91)
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1NR.3 Provide to Ecology (and EPA if desired)
the DOE guidance documents that are
needed. Action: Larry Go7dstein
(2/21/91)

Open
Larry Goldstein will
send a letter
specifying exactly what
supporting documents
Ecology would like to
receive. (7/18/91)
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